
 
MBA  II Year MBE-C302 Semester-III 

 Project Management  
Time Allotted 

for End 
Semester 

Examination 

Marks 
Allotted for 

Internal 
Assessment 

Marks Allotted 
for End Semester 

Examination 
(ESE) 

Maximum 
Marks (MM) 

Total 
Credits 

Maximum 
Hours 

3 Hrs. 30(20+10) 70 100 03 40 
OBJECTIVE:Project management is about systematically incorporating the voice of the customer, working 
concurrrently on all aspects of the project with multi-functional teams and implementation of specific tools and 
techniques. This course aims to provide learning to address issues of project management including strategic, 
financial, design, and feasibility with a holistic approach by interfacing  other relevant subjects that helps in 
completion of a project.  
 Introduction: Definitions, Classification, Need and Importance of Project Management, Project risk, 
Concepts and Characteristics of Project, Project plan, Tools and techniques of project management, Project 
management life Cycles and uncertainty. Project Planning: Project Planning, Need of Project Planning, Roles, 
Responsibility and Team Work, Risk Management, Cost Benefit Analysis, Feasibility study, Project Planning 
Process, Work Breakdown Structure (WBS). Case Study1: A Day in the LifeCase Study(Assignment1): (a) 
Manchester United Soccer Club (WBS) (b) Sharp Printing                        (9Hours) 
 Project Organization: Various Forms of Project Organizations, Project Organization Charting, Organization 
Human Resources, The Project Manager, The Project Team, Project Team Pitfalls, Project Contract 
Management, Types of Contracts. Case Study2: Franklin Equipment Ltd.Case 
Study(Assignment2):MattsonProject                                                                                                  (9Hours) 
 Project Financing: Project Cost Estimation, Sources of Finance, Resource Allocation, Cost Forecasts, 
Multiple Project and Constraints, Project Closure.Case Study3: Aurora ProjectCase 
Study(Assignment3):CaseBujagaliDamProject                                                                                  (6Hours)   
Project Implementation and Monitoring: Project Resource Requirements, Type of Resources, Multi-project 
Resources scheduling, Resources Allocation method, Project Monitoring and control, Project network 
Technique.(PERT and CPM), Planning for Monitoring and evaluation, Project Management Information 
System, Project Scheduling. Time Constrained and Resource Constrained Scheduling, Project 
Communication, Project Audits, Post Project Reviews Case Study4:TCS Case Study(Assignment4):The 
Critical Chain Project Management (CCPM).                                                                                       (9Hours) 
 
 DilemmaProject Direction and Control: Project Direction, Project Execution, Project Termination, 
Termination Procedure and Strategies, Project Control Process, Features of Future Indian ProjectsCase 
 Study5: Politics, Institutions and project Finance: The Dabhol Power Project /Launch and Closure of Indian 
Cement Plant Case Study (Assignment5): Enrol and The Dabhol Power Company/Launch and Closure of 
Indian Cement Plant.                                               (7Hours) 

                 SUGGESTED READINGS: 
1. Beenet, P. L.&  Kathyn.( 1995). Project management.for 21st century. Pearson education, New Delhi. 
2. David, I. Cleland. ( 1999). Project management.  McGraw Hill International Edition, USA 
3. Dennis lock .(2001). The essentials of project management.Grower, USA. 
4. Gray,C., & Larson,E .(2010). Project Management.Tata McGraw Hill, New Delhi. 
5. Gopalakrishnan,P.(1993). Project management. New Delhi,India:McMillian India Ltd, New Delhi. 

a. Harry,Naylor. (1987). Project Management. Pearson Publication, New Delhi. 
6. Prasanna, C. (2008). Project Management. Tata McGraw Hill, New Delhi. 
7. Vasant Desai (2018). Project Management. Himalaya Publishing House Pvt. Ltd, Mumbai. 
8. K. Nagarajan (2005). Elements of Project Management. New Age Interntional Publications, New Delhi.  
9. Clifford F. Gray, Erik W. Larson, Gautam V. Desai (2014). Project Management The Managerial 

Process.McGraw Hill (Indian) Education,  New Delhi.  
10. K Nagarjan(2017). Project management.New Age International Publishers. 
11. Chandra(2014). Projects. McGraw Hill Education (Indian) Private Ltd.  
12. Bhavesh P. (2010). Project Management. Vikas Publishing House Pvt. Ltd., Noida.  
13. Case Study 1 (Assignment 1b): (https://www.scribd.com/doc/100384582/Case-Sharp-Printing-Assignment 
14. Case Study 2 : https://www.bartleby.com/essay/Case-Study-of-Franklin-Equipment-Ltd-PKBFPPBZRFA. 
15. Case Study 3: https://www.ugllimited.com/en/case-studies/current/aurora. 
16. Case Study 4: https://hbsp.harvard.edu/search? N=&Nrpp= 10&Ntt=Politics% 2C+Institutions+ 

and+project+ Finance%3A +The+Dabhol+Power+Project+case+study 



17. Case Study(Assignment5):https://hbsp.harvard.edu/search?N=&Nrpp=10&Ntt=The+Dabhol+Power+ 
Project+case+study 
NOTE: The list of cases, specific references and books including recentarticles will be announced 
in the class by concerned teachers from time to time. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


